


Colville National Forest Five Year Vegetation Management Schedule

Project Milestones

1/30/2019		Project Milestones										Notes
Project	NEPA Document	Zone	Harvest Acres	Volume (MMBF)	Planning Area Acres	Silv/ Fuels/ Roads Inventory	NEPA/ Proposed Action	NEPA/ Decision	Sale Prep	Contract Award		
Holdog TS	Deer Jasper EA	W	785	10,200	25,130	✓	✓	✓	✓	✓	Dec 18	
Timber Mtn TS	Timber Mtn EA	E	1,570	19,448	20,018	✓	✓	✓	✓	✓	Nov 18	
Limestone/Silver TS	Limestone/Silver CE	E	2,150	29,400	25,192	✓	✓	✓	✓	✓	Jun 19	Farm Bill CE
High Noon Slew	Timber Mtn EA	E	2,500	23,000	20,018	✓	✓	✓	✓	✓	May 19	
Block of Nine	East Wedge	W	400	5,802		✓	✓	✓	✓	✓	✓	
Beaver	S/M Fork A-Z	W	2,500	14,249		✓	✓	✓	✓	✓	Oct 18	GNA - FY19 Credit
Keg	S/M Fork A-Z	W	2,500	27,760		✓	✓	✓	✓	✓	Oct 18	
Hands	S/M Fork A-Z	W	2,500	15,000		✓	✓	✓	✓	✓	May 19	
Lake Helicopter	S/M Fork A-Z	W	1,500	7,418		✓	✓	✓	✓	✓	Nov 18	
Additional Volume				5,000								
FY2019 Total			16,405	87,048 (157,277)								
Swamp Creek	Boulder Park EA	E	3,000	45,000	32,000	✓	✓	Jul 19	Jul 19	Oct 19		Two months later than planned
Orient	Orient EA	W	2,000	30,000	15,106	✓	✓	Nov 18	Nov 19	Jul 20		
Pass	Sherman EA	W	1,200	15,000	34,042	✓	✓	✓	✓	Oct 19		
Trou Lake	Trou Lake CE	W	2,200	17,000	3,000	✓	Jan 18	Mar 19	Oct 19	Jan 20		GNA - Treatment acres may change
Green	S/M Fork A-Z	W	2,500	15,000		✓	✓	✓	✓	May 20		
Rob	S/M Fork A-Z	W	2,500	15,000		✓	✓	✓	✓	May 20		
Additional Volume				5,000								
FY2020 Total			13,400	95,000 (142,000)								
Bulldog	Bulldog EA	W	4,000	40,000	44,041	✓	May 18	May 20	Jul 20	Jul 21		Six months later than planned
Sampoil	Sampoil EA	W	3,118	20,000	44,543	✓	✓	Jul 19	Jul 19	Aug 21		Two months later than planned TFPA Project
Ione	Ione EA	E	6,000	60,000	33,118	✓	Dec 18	Dec 19	Jul 20	Aug 21		
Trail	Skookum EA	E		15,000		✓	Jul 19	Dec 20	Jul 21	Sep 21		5 months sooner due to external partners TFPA project
Roadside Fuels	West Zone Roadside E	W	3,000	15,000		✓	Mar 19	June 20	Jul 20	Jul 21		5 months later than planned
Additional Volume				5,000								
FY2021 Total			16,118	155,000								
Dollar	Dollar EA	W	6,000	60,000	38,973	✓	Oct 19	Jan 21	Jul 21	Jul 22		Potential TFPA project
Little Tacoma	Boulder Park EA	E	2,000	30,000	32,000	✓	✓	Jul 19	Jul 19	Jun 22		Two months later than planned
N/S Chewelah, Addy	N/S Chewelah, Addy	E/W	10,000			✓	Oct 19	Jan 20	Jul 21	Jul 22		A-Z 2.0
Roadside Fuels	West Zone Roadside E	W	3,000	15,000		✓	Mar 19	June 20				
Additional Volume				5,000								
FY2022 Total			21,000	100-150 mmbf								
Tonata/Trou	Tonata/Trou	W	10,000	25,000	50,000	✓	Jul 19	Oct 19	Jan 20	Jul 21	Jul 22	Possible GNA
Scatter	Suburn EA	W	6,000	15,000	26,550	✓	Jan 19	Oct 20	Jan 21	Jul 22	Jul 23	TFPA project
Slate	Slate EA	E	6,000	15,000	33,004	✓	Jan 19	Oct 20	Jan 21	Jul 22	Jul 23	
Additional Volume				5,000								
FY2023 Total			22,000	100-150 mmbf								

Italicized projects are considered additive. All dates are subject to change.
 Volume totals in parentheses includes additive volume.
 On the shelf: Rankin (Boulder Park EA) - 30MMMBF



Zone	NAME	Acres	Decision Date
W	Bulldog	44071	2021
W	Dollar	46395	2022
W	South Chewelah	23791	2022
W	Addy	8539	2022
W	North Chewelah	26045	2022
W	Tonata / Trout	44400	2022
W	Scatter	26550	2024
W	Lone Ranch	19472	2025
W	Border	35529	2025
W	Deadman	50198	2026
W	Lakes	11575	2027
W	Meadow	24035	2028
W	Vulcan	19423	2029
W	Pierre	28439	2030
W	Sheep	28577	3031
W	O'Brien	33661	2032
W	Malo	27208	2033
W	North Mill	19720	2034
W	South Mill	26540	2035
W	Deer Jasper	25238	2036
W	Sherman	42262	2037
W	Silver	34516	2038
W	Orient	14215	2039
W	Sanpoil	47940	2040
E	Ione	28309	2020
E	Middle	41930	2021
E	Slate	33004	2022
E	Sullivan	70600	2024
E	Harvey	53089	2026
E	Tacoma	27210	2028
E	Power	25260	2030
E	Pewee	20621	2032
E	Small	17622	2034
E	Le Clerc	27068	2036
E	Ruby	31603	2038
E	Lost	22301	2040

**Colville National Forest
Planning Areas
2020-2040**